SELF-DIRECTED PROJECT TEAM MEETING MINUTES

Complete, review, and circulate this record within 24 hours of each meeting.

CISC7204 Data Science and Data Visualization · Class K — Team 01 · Minutes 01 (First Meeting)

1. Meeting Details

Item	Details
Project title	US Domestic Flight Delay Drivers — attribution, cascade, airport archetypes, communication layer
Meeting no.	01 (project kick-off)
Date	Tuesday 3 November 2026
Start / end time	20:00 – 21:15 (HKT)
Location / platform	Online — Tencent Meeting (link circulated on the team chat)
Meeting chair / facilitator	AO KIT I
Minute taker	HO MAN HOU

2. Attendance

Team member	Present / absent / apology	Role or responsibility
AO KIT I (MC660004)	Present	Team Coordinator, Project Tracker
LI YING FANG (MC661599)	Present	Project Developer (lead)
HO MAN HOU (MC661647)	Present	Team Scribe
WU PEI YE (MC661846)	Present	Team Reporter, Team Liaison
LI TIAN HAO (MC663312)	Present	Project Analyst, Quality Reviewer
SAVIDI AVRAM (MC664364)	Present	Project Developer

All six members attended; the meeting was quorate for every decision below.

3. Agenda

No.	Agenda item	Lead / presenter	Planned time
1	Team structure and role assignment	AO KIT I	20:00 – 20:10
2	Selection of the team proposal	LI TIAN HAO, LI YING FANG	20:10 – 20:30
3	Meeting schedule	AO KIT I	20:30 – 20:40
4	Division of work	AO KIT I	20:40 – 20:50
5	Data scope	LI YING FANG	20:50 – 21:00
6	Tooling and repository	LI YING FANG	21:00 – 21:08
7	Submission logistics	AO KIT I	21:08 – 21:15

4. Follow-up from Previous Meeting

Minutes 01 is the first formal team meeting, so there are no carry-over actions from an earlier meeting. The rows below record the pre-meeting actions and decisions (from Work Plan 1 and the 2 Nov group chat) that this meeting reviewed and closed.

Previous action or decision	Owner	Progress / evidence	Status	Further action required
Work Plan 1 role map (submitted 29 Oct) fixed the eight course roles	AO KIT I	Submitted 29 Oct; pre-circulated in the 2 Nov group chat	Done	Re-confirm the map unchanged in this meeting
Topic shortlist discussed informally in the 2 Nov group chat	LI TIAN HAO, LI YING FANG	Preliminary consensus reached before the meeting	Done	Formal selection by vote in this meeting
Assignment 02 pilot — US domestic flight delay drivers (2024 file)	LI TIAN HAO, LI YING FANG	Complete: four notebooks, sixteen figures, linked dashboard	Done	Extend to the 2015–2024 panel
Draft division of work floated in the 2 Nov chat	AO KIT I	Draft prepared and circulated	Done	Confirm the six-way split in this meeting

5. Discussion Notes

Record key ideas, evidence, alternatives considered, concerns raised, and agreed reasoning.

Agenda item / topic	Discussion notes
Team structure and role assignment	The plan's role map, already shared in the 2 Nov WeChat discussion, was reviewed line by line and confirmed unchanged, so every later document uses the same names.
Selection of the team proposal	LI TIAN HAO and LI YING FANG presented their Assignment 02 pilot — US domestic flight delay drivers (the 2024 file: four notebooks, sixteen figures, a linked dashboard). Two further pair proposals were also on the table. The group had reached a preliminary consensus in the 2 Nov chat. Criteria agreed before the vote: public data at sufficient scale, an existing validated analysis to build on, and room to extend to six people.
Meeting schedule	Weekly meetings plus the two in-class working sessions, as set out in Work Plan 1. The 4 Nov in-class session is reserved for a proposal and video review.
Division of work	The pair project was already substantial at two people; a six-person team needs separable work, not the same work split six ways. The division floated on 2 Nov was confirmed here.
Data scope	One year cannot separate a structural pattern from a one-year shock, cannot support stable clustering, and cannot test whether the airline/system split holds over time.
Tooling and repository	Reuse the validated pipeline rather than restart; convert it into a team repository with tests, a configuration file and documented conventions.
Submission logistics	Three artefacts are due 5 November 23:00, and every member submits individually. Implementation began on 2 November, so most analytical work is already complete; the 4 Nov in-class session reviews the video, and 5 November is reserved for final checks and upload.

6. Decisions Made

No.	Decision	Reason / supporting evidence	Decision owner	Date agreed
1	Roles confirmed exactly as in Work Plan 1 (see §2); rotation at the mid-point of the project, recorded in Minutes 03	Role map pre-circulated and reviewed line by line, unchanged	AO KIT I	3 Nov 2026
2	Assignment 02 by LI TIAN HAO and LI YING FANG selected unanimously; analytical and engineering development led by those two, the other four members take on separable work	Public data at sufficient scale, an existing validated analysis to build on, room to extend to six people	Whole team (unanimous)	3 Nov 2026
3	Weekly online meetings with the in-class sessions used as working reviews; minutes circulated within 24 hours; the 4 Nov session doubles as the video storyboard review	Matches Work Plan 1; the in-class sessions are already reserved	AO KIT I	3 Nov 2026
4	Development led by LI TIAN HAO and LI YING FANG; each of the four other members owns a distinct stream and cross-reviews another's (§7); contributions recorded per stage	A six-person team needs separable work, not the same work split six ways	AO KIT I	3 Nov 2026
5	Extend to 2015–2024 — 63,079,392 rows, of which 61,689,698 are completed flights by 20 reporting carriers; add the within-day cascade reconstruction and airport clustering; weather covariates held as a stretch goal	One year cannot separate a structural pattern from a one-year shock, support stable clustering, or test the airline/system split	LI TIAN HAO	3 Nov 2026
6	One shared repository (Team01-FlightDelay-Project), a stage per script, a fixture-based smoke run, and pytest as the merge gate	Reuse the validated pipeline rather than restart	LI YING FANG	3 Nov 2026
7	Proposal, Minutes 01 and the introductory video are each posted in full to the correct forum and uploaded; no member uploads on another member's behalf; submission completed on 5 November	Course requires a forum post and a link upload per artefact, and every member submits individually	AO KIT I	3 Nov 2026

7. Action Items and Task Assignments

Each task has one accountable member and a clear due date.

No.	Task / deliverable	Assigned to	Due date	Priority	Status / notes
1	Extend the pair's pipeline to the ten-year panel: acquisition, validation and cause attribution	LI YING FANG (Developer lead)	3 Nov	High	Done
2	Complete the analysis on the full panel: within-day cascade, airport clustering, tail concentration and predictive modelling	LI TIAN HAO (Analyst)	3 Nov	High	Done
3	Build the new dashboard panels (map, archetypes), the weather join and the figure styling	SAVIDI AVRAM (Developer)	4 Nov	Medium	In progress
4	Integrate the proposal as one continuous narrative, drawing on the pair's analysis	WU PEI YE (Reporter)	4 Nov	High	In progress

No.	Task / deliverable	Assigned to	Due date	Priority	Status / notes
5	Draft Minutes 01 and the decision log; set the repository naming conventions	HO MAN HOU (Scribe)	4 Nov	High	In progress
6	Build the task board, milestone list and risk log; drive the 5 Nov submission	AO KIT I (Coordinator, Tracker)	4 Nov	High	In progress
7	Agree the video storyboard in the 4 Nov class, then record and edit the five-minute video (group photo, six names and IDs, project title, course code)	SAVIDI AVRAM	5 Nov	High	Open
8	Quality gate: reproducibility tests, calculation and citation checks, figure audit, requirement compliance	LI TIAN HAO (Quality Reviewer)	5 Nov	High	Open
9	Confirm the video format and submission channel with the instructor	WU PEI YE (Liaison)	4 Nov	Medium	Open
10	Post the proposal and minutes to their forums; confirm all six individual uploads	AO KIT I (Coordinator)	5 Nov	High	Open

8. Risks, Issues, and Support Needed

Issue, risk, or blocker	Impact	Owner	Resolution / support required	Target date
Ten-year panel is ≈4 GB and the download is slow or throttled	Blocks every analytical stage	LI YING FANG	Build the pipeline against a synthetic fixture first; download in the background from day one	3 Nov
The pilot project was already complete at two people	Four members may have no substantive work, which shows in the collaboration mark	LI TIAN HAO	New analytical content is defined up front (cascade, clustering, weather, dashboard) rather than created late	4 Nov
15-page limit includes cover and references	Trimming after writing risks losing content	WU PEI YE	Draft to nine pages, then measure the PDF page count before submission (current draft: 10 pages, within the limit)	5 Nov
Six people editing one document	Version conflicts and lost edits	WU PEI YE	One owner per section, merged by the Reporter; no simultaneous editing of the same file	5 Nov
Forum post forgotten because a file was uploaded	Artefact not marked	AO KIT I	Submission checklist with a forum row and an upload row per artefact, verified by two members	5 Nov

9. Matters for Next Meeting

Matter to resolve / next agenda item	Preparation required	Responsible member
Final read-through of the near-final proposal before the 5 November upload; record any instructor comments received so far	Bring the near-final proposal PDF and any comments already received	AO KIT I (Coordinator)
Discuss and agree the five-minute video: storyboard, footage, roles and narration	Draft the storyboard and shot list	SAVIDI AVRAM (Developer)
Walk through the clustering selection: chosen k, silhouette value and stability verdict	Prepare the clustering summary and metrics	LI TIAN HAO (Analyst)
Agree the first draft structure of the final report and who writes which section	Propose a section outline	WU PEI YE (Reporter)

10. Next Meeting

Item	Details
Date and time	Wednesday 4 November 2026, in class (proposal and video-storyboard review before the 5 November deadline)
Location / platform	In class, then online as needed
Proposed chair / minute taker	Chair: AO KIT I · Minute taker: HO MAN HOU

11. Any Other Business (AOB)

Item / note	Follow-up or decision
The annotated group photo from the team-formation session is available	Reuse it in the five-minute video
Every quoted number must match a file in outputs/ or a notebook cell; numbers are never typed from memory	Standing rule for all reports
The video storyboard and script are discussed in the 4 Nov in-class session; no member uploads on another member's behalf	Review the storyboard on 4 Nov

12. Review and Circulation

Item	Details
Minutes prepared by	HO MAN HOU (Scribe)
Prepared on	4 November 2026
Reviewed / approved by	AO KIT I (Coordinator)
Distribution / shared-storage location	All six members, within 24 hours of the meeting; team shared folder docs/meeting-minutes/; posted in the Collaborative Forum